Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-20-2014 DAILY WORK ORDER
|Branch: Federal g‘r‘::::‘“f Response mergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Start removal of water, oil, and sludge from the ASTs

Site Cerclis#  TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&l Federal
Task Order: 062 - Date: 11.20.2014 Time:1700 Date: 11.20.2014  Time: 1700
PERSONNEL ON-SITE:  QrY | Used  Unused 'gﬁg‘f“m e ary  |usep  Unused
Response Manager 1 1 _ [ N Pick —up Truck 2 _“2“_- -
Foreman 1 1 | Generator 1 1
Health and Safety Manager 1 1 _ Trash Pumps 2 __2 3
Truck Driver/Equip Oper 1 1 ﬁ;veﬁaackhoe Multiple Gas Monitor 1 1
Laborei 3 3 Frac Tank w Liner 1 1
] 4,000 PSI Pressure 1 .
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1 _ _ Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 B
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew continued cleaning the South AST containment Water was removed by vacuum truck and transfer to FT 5180.
Debris was piled at one corner and the floor was pressure washed.

B 25242 and VB 25229 were transported to Veolia ES Technical Solutions for incineration by Sprint Waste. One load
of Class 2 water from OT-2 was transported to EcoServe by Environmental Evolutions. Five loads of Class 2 water
from OT-6 and OT-3 were transported to Lonestar Ecology, LLC

RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for waste
shipments. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator with
disposal options, schedule, and procurements.

Date: Date:

INext OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue removal of oily sludge from the South Containment. Transfer petro!eum to FT 506 water to FT 5180
One VB scheduled for pick up by Sprint Transport for Veolia ES Technlcal So!utlons

Six loads of water from North OT 3, TT 407, TT 408 and WMU 123 set up for dlsposal at Lone Star Ecology.
Continue to remove water from the North Pond to the sanitary sewer.
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